



Subcontract Change Order

Clune Construction Company LP


655 Third Avenue 10th Floor

New York, NY 10017

Tel: 212-682-1789

To Subcontractor: Northern Wolves Inc.
55 9th Street Unit 55A-2
Brooklyn, NY 11215
Christino Ayala

Date: 08/20/2026
Project: SOMPO - 1001 Franklin Ave, Flrs 2 & 3 -



Subcontract For: HVAC
Subcontract Date: 02/19/2026

Subcontract No: 253141003
Subcontract Change Order No: 003

In accordance with your Subcontract agreement on the above mentioned project, and in keeping with all the articles therein, and subject to all its conditions, you are hereby notified to proceed with the following changes in your Work as hereinafter described:

Task #	Description	Amount
IT004	Northern Wolves Backcharge	(\$ 5,440.00)
	-\$5,440.00	
	Saturday 8/1 - Clune Super & Labor - 8 HRS	
	Thursday 8/6 - Clune Super & Labor - 4 HRS	
	Saturday 8/8 - Clune Super & Labor - 8 HRS	

Change Order Total **-\$ 5,440.00**

The Original Contract Sum was	\$ 306,250.00
Net Change by Previously Authorized Change Orders	(\$ 12,638.00)
The Contract Sum Prior to This Change Order	\$ 293,612.00
The amount of this Change Order is	(\$ 5,440.00)
The New Contract Sum Including This Change Order	\$ 288,172.00

Accepted By :

Signed by:
 Signature: 28892122BB7A4F5...

Printed Name: Christino Ayala

Title: Project Manager

Northern Wolves Inc.

Date: 9/23/2026

DocuSigned by:

Signature: Edward McCann
EDD5F2B6A354458...

Printed Name: Edward McCann

Title: VP

Clune Construction Company LP

Date: 9/23/2026