

To (Subcontractor):

ADLS Enterprises, LLC
912 N Erie Ave
Lindenhurst, NY 11757
adlsenterprisesllc@gmail.com | 347-988-9453

Date: 10/07/2026

Project: Sompo

Reference: ADLS Invoice #234 dated 09/17/2026

GC ref.: Clune SCO No. 003 (IT004)

Work dates: 08/01, 08/06, 08/08/2026

Clune Construction Company LP, the general contractor on the **Sompo** project (1001 Franklin Ave, Floors 2 & 3), issued a back charge to Northern Wolves AC under Subcontract Change Order No. 003, item IT004, dated 08/20/2026, for Clune superintendent and labor time. This back charge is passed through to ADLS Enterprises, LLC at cost and will be deducted from ADLS Invoice #234. Attached as backup: the Clune change order and Clune's email of 08/11/2026 regarding the duct delays and the back charge.

Description	Dates	Hours	Rate	Amount
Clune superintendent and labor, Saturday	08/01/2026	8	per Clune	
Clune superintendent and labor, Thursday	08/06/2026	4	per Clune	
Clune superintendent and labor, Saturday	08/08/2026	8	per Clune	
Total back charge		20		\$5,440.00

Application to ADLS Invoice #234

	Amount
ADLS Invoice #234 - final balance (original contract \$29,000)	\$9,800.00
Less: Back Charge BC-ADLS-001-2026 (previously issued)	-\$8,000.00
Less: Back Charge BC-ADLS-003-2026	-\$5,440.00
Balance due from ADLS Enterprises, LLC to Northern Wolves AC	\$3,640.00

The back charges exceed Invoice #234. Invoice #234 is offset in full, and the remaining **\$3,640.00** is due from ADLS Enterprises, LLC to Northern Wolves AC. Northern Wolves AC may deduct this amount from any other payment due to ADLS Enterprises, LLC.

Please sign and return a copy to acknowledge this back charge. Questions: christino@northernwolvesac.com.

Northern Wolves AC - signature

ADLS Enterprises, LLC - signature

Name / Title / Date

Name / Title / Date



Subcontract Change Order

Clune Construction Company LP

655 Third Avenue 10th Floor

New York, NY 10017

Tel: 212-682-1789

To Subcontractor: Northern Wolves Inc.
55 9th Street Unit 55A-2
Brooklyn, NY 11215
Christino Ayala

Date: 08/20/2026
Project: SOMPO - 1001 Franklin Ave, Flrs 2 & 3 -



Subcontract For: HVAC
Subcontract Date: 02/19/2026

Subcontract No: 253141003
Subcontract Change Order No: 003

In accordance with your Subcontract agreement on the above mentioned project, and in keeping with all the articles therein, and subject to all its conditions, you are hereby notified to proceed with the following changes in your Work as hereinafter described:

Task #	Description	Amount
IT004	Northern Wolves Backcharge	(\$ 5,440.00)
	-\$5,440.00	
	Saturday 8/1 - Clune Super & Labor - 8 HRS	
	Thursday 8/6 - Clune Super & Labor - 4 HRS	
	Saturday 8/8 - Clune Super & Labor - 8 HRS	

Change Order Total **-\$ 5,440.00**

[Contract sums removed]

Accepted By :

Signed by:
 Signature:
 28892122BB7A4F5...

Printed Name: Christino Ayala

Title: Project Manager

Northern Wolves Inc.

Date: 9/23/2026

DocuSigned by:

Signature:
 EDD5F2B6A354458...

Printed Name: Edward McCann

Title: VP

Clune Construction Company LP

Date: 9/23/2026

Subject: RE: N. W. Backcharge



Christina Mooney <cmooney@clunegc.com>
to Andrei Kastanyan, Christino Ayala, Edward Kick, Ed McCann
Andrei / Christino,

Please confirm you have removed the attached tin from site.

Please note the delay in duct and issues with installation has delayed our project significantly.
Our carpenter has had to pull men off the project twice due to the delay and changes made to the 3rd floor.

We will be looking for you to cover the labor and supervision time for Saturday 8/1, Thursday 8/6 (4) Hours OT and Saturday 8/10.
I will be sending this charge over shortly.
Please give me a call if you wish to discuss.

Thanks,

Christina Mooney
Clune Construction
C 917-921-6951

From: Christina Mooney
Sent: Tuesday, August 11, 2026 8:28 AM
To: Andrei Kastanyan <andrei@northernwolvesac.com>
Cc: Edward Kick <ekick@clunegc.com>; Ed McCann <emccann@clunegc.com>
Subject: FW: N. W. Backcharge

Andrei,

Please see photos attached. Can you please call me this morning after you speak to Christino?
We need to know when your team will be 100% completed.

Thanks,

Christina Mooney
Clune Construction
C 917-921-6951

From: Edward Kick <ekick@clunegc.com>
Sent: Tuesday, August 11, 2026 8:20 AM
To: Christina Mooney <cmooney@clunegc.com>; Eric Sugarman <esugarman@clunegc.com>; Ed McCann <emccann@clunegc.com>; Tom Hondropulos <thondro@clunegc.com>
Subject: N. W. Backcharge

New tin for trash

Edward Kick
Superintendent



655 Third Ave, 10th Floor | New York, NY 10017
C 347-525-8063
ekick@clunegc.com | clunegc.com

We Are
Hiring



3 Attachments • Scanned by Gmail



Add all to Drive

