Gmail

Ruslan Zhdamarov <ruslan@northernwolvesac.com>

Snowflake RFI and Bulletin 3

13 messages

Christino Ayala <christino@northernwolvesac.com> Thu, Aug 27, 2026 at 10:19 AM
To: Leyann Pena <Leyann.Pena@structuretone.com>, Alan Riccardi <Alan.Riccardi@structuretone.com>, James McMullin <James.McMullin@structuretone.com>, Mark Vetterlein <Mark.Vetterlein@structuretone.com>, Ruslan Zhdamarov <ruslan@northernwolvesac.com>, Andrei Kastanyan <andrei@northernwolvesac.com>, Fatima Moutchou <fatima@northernwolvesac.com>, Alex Santos <alexsantos@northernwolvesac.com>

Team,

We need a response on how to proceed with the following

1) RFI 5 attached
2) Bulletin #3 with CO pricing attached
3) An approved CO for bulletin 3 before proceeding

--
PLEASE NOTE OUR NEW OFFICE ADDRESS:
55 9TH STREET, UNIT 55A-2, BROOKLYN, NY, 11215
PLEASE USE NEW ADDRESS FOR ALL DOCUMENTS, INVOICING, MAILING AND SHIPPING PURPOSES. THANK YOU ALL!

Regards,

Christino L. Ayala
christino@northernwolvesac.com
+1 929 737 2833

NORTHERN WOLVES
AIR CONDITIONING

5 attachments

- **REV#02-29th Fl Sheet Metal Shop Drawings-Snowflake.pdf** 977K
- **REV#02-30th Fl Sheet Metal Shop Drawings-Snowflake.pdf** 1004K
- **REV#02-31st Fl Sheet Metal Shop Drawings-Snowflake.pdf** 1030K
- **COP-SF-05 Bulletin #3.pdf** 268K
- **RFI#05.pdf** 601K

Mark Vetterlein <Mark.Vetterlein@structuretone.com> Thu, Aug 27, 2026 at 10:22 AM

To: Christino Ayala <christino@northernwolvesac.com>, Leyann Pena <Leyann.Pena@structuretone.com>, Alan Riccardi <Alan.Riccardi@structuretone.com>, James McMullin <James.McMullin@structuretone.com>, Ruslan Zhdamarov <ruslan@northernwolvesac.com>, Andrei Kastanyan <andrei@northernwolvesac.com>, Fatima Moutchou <fatima@northernwolvesac.com>, Alex Santos <alexsantos@northernwolvesac.com>

Bulletin 3 is approved. You're not proceeding ?

Guys get these answers today at the 3pm enough os enough.

Christino where is the status email we asked you to reply to. Again- all dates have now been missed for a 3rd time.

Mark Vetterlein

Project Manager

Structure Tone

Cell: 347-501-2058

mark.vetterlein@structuretone.com

From: Christino Ayala <christino@northernwolvesac.com>
Sent: Thursday, 27 August 2026 10:19:18
To: Leyann Pena <Leyann.Pena@structuretone.com>; Alan Riccardi <Alan.Riccardi@structuretone.com>; James McMullin <James.McMullin@structuretone.com>; Mark Vetterlein <Mark.Vetterlein@structuretone.com>; Ruslan Zhdamarov <ruslan@northernwolvesac.com>; Andrei Kastanyan <andrei@northernwolvesac.com>; Fatima Moutchou <fatima@northernwolvesac.com>; Alex Santos <alexsantos@northernwolvesac.com>
Subject: Snowflake RFI and Bulletin 3

EXTERNAL EMAIL

[Quoted text hidden]

Christino Ayala <christino@northernwolvesac.com> Fri, Aug 28, 2026 at 3:10 PM
To: Mark Vetterlein <Mark.Vetterlein@structuretone.com>
Cc: Leyann Pena <Leyann.Pena@structuretone.com>, Alan Riccardi <Alan.Riccardi@structuretone.com>, James McMullin <James.McMullin@structuretone.com>, Ruslan Zhdamarov <ruslan@northernwolvesac.com>, Andrei Kastanyan <andrei@northernwolvesac.com>, Fatima Moutchou <fatima@northernwolvesac.com>, Alex Santos <alexsantos@northernwolvesac.com>

Mark,

We are still waiting on Bulletin 3 CO approval.

[Quoted text hidden]
[Quoted text hidden]

Mark Vetterlein <Mark.Vetterlein@structuretone.com> Fri, Aug 28, 2026 at 3:10 PM
To: Christino Ayala <christino@northernwolvesac.com>
Cc: Leyann Pena <Leyann.Pena@structuretone.com>, Alan Riccardi <Alan.Riccardi@structuretone.com>, James McMullin <James.McMullin@structuretone.com>, Ruslan Zhdamarov <ruslan@northernwolvesac.com>, Andrei Kastanyan <andrei@northernwolvesac.com>, Fatima Moutchou <fatima@northernwolvesac.com>, Alex Santos <alexsantos@northernwolvesac.com>

Christino you are approved- what more do you need than this email?

Mark Vetterlein
Project Manager
Structure Tone
Cell: 347-501-2058
mark.vetterlein@structuretone.com

From: Christino Ayala <christino@northernwolvesac.com>
Sent: Friday, 28 August 2026 15:10:11
To: Mark Vetterlein <Mark.Vetterlein@structuretone.com>
Cc: Leyann Pena <Leyann.Pena@structuretone.com>; Alan Riccardi <Alan.Riccardi@structuretone.com>; James McMullin <James.McMullin@structuretone.com>; Ruslan Zhdamarov <ruslan@northernwolvesac.com>; Andrei Kastanyan <andrei@northernwolvesac.com>; Fatima Moutchou <fatima@northernwolvesac.com>; Alex Santos <alexsantos@northernwolvesac.com>
[Quoted text hidden]

[Quoted text hidden]

Mark Vetterlein <Mark.Vetterlein@structuretone.com> Fri, Aug 28, 2026 at 3:12 PM
To: Ruslan Zhdamarov <ruslan@northernwolvesac.com>, Marc DeLuca <Marc.DeLuca@structuretone.com>

Ruslan please confirm your team is proceeding on bulletin 3 - it doesn't sound like it and we released you all. There is a revision on the painting and drywall end we are waiting on for formal signature

Mark Vetterlein
Project Manager
Structure Tone
Cell: 347-501-2058
mark.vetterlein@structuretone.com

From: Mark Vetterlein <Mark.Vetterlein@structuretone.com>
Sent: Friday, 28 August 2026 15:10:56
To: Christino Ayala <christino@northernwolvesac.com>
Cc: Leyann Pena <Leyann.Pena@structuretone.com>; Alan Riccardi <Alan.Riccardi@structuretone.com>; James McMullin <James.McMullin@structuretone.com>; Ruslan Zhdamarov <ruslan@northernwolvesac.com>; Andrei Kastanyan <andrei@northernwolvesac.com>; Fatima Moutchou <fatima@northernwolvesac.com>; Alex Santos <alexsantos@northernwolvesac.com>
Subject: Re: Snowflake RFI and Bulletin 3

[Quoted text hidden]

Ruslan Zhdamarov <ruslan@northernwolvesac.com> Fri, Aug 28, 2026 at 3:53 PM
To: Mark Vetterlein <Mark.Vetterlein@structuretone.com>
Cc: Marc DeLuca <Marc.DeLuca@structuretone.com>, Christino Ayala <christino@northernwolvesac.com>, Fatima Moutchou <fatima@northernwolvesac.com>, Andrei Kastanyan <Andrei@northernwolvesac.com>

Mark,

We will accept your email as approval and proceed.
[Quoted text hidden]
--

NORTHERN WOLVES
AIR CONDITIONING

Best Regards,

Ruslan Zhdamarov - CEO/President
347-463-9248
NORTHERN WOLVES INC
[Quoted text hidden]

Ruslan Zhdamarov <ruslan@northernwolvesac.com> Fri, Aug 28, 2026 at 4:04 PM
To: Mark Vetterlein <Mark.Vetterlein@structuretone.com>
Cc: Marc DeLuca <Marc.DeLuca@structuretone.com>, Christino Ayala <christino@northernwolvesac.com>, Fatima Moutchou <fatima@northernwolvesac.com>, Andrei Kastanyan <Andrei@northernwolvesac.com>

Mark,

Please return the approved bulletin 3 shop drawings and we will forward them to the sheet metal shop to start fabrication.
[Quoted text hidden]

3 attachments

REV#02-30th Fl Sheet Metal Shop Drawings-Snowflake.pdf
1004K

REV#02-31st Fl Sheet Metal Shop Drawings-Snowflake.pdf
1030K

REV#02-29th Fl Sheet Metal Shop Drawings-Snowflake (1).pdf
977K

Mark Vetterlein <Mark.Vetterlein@structuretone.com> Fri, Aug 28, 2026 at 4:08 PM
To: Ruslan Zhdamarov <ruslan@northernwolvesac.com>
Cc: Marc DeLuca <Marc.DeLuca@structuretone.com>, Christino Ayala <christino@northernwolvesac.com>, Fatima Moutchou <fatima@northernwolvesac.com>, Andrei Kastanyan <Andrei@northernwolvesac.com>

Thanks Christino please respond to Leyann's email about the missed dates and schedule

Mark Vetterlein

Project Manager

Structure Tone

Cell: 347-501-2058

mark.vetterlein@structuretone.com
