Gmail

Ruslan Zhdamarov <ruslan@northernwolvesac.com>

Snowflake | Piping Changes

4 messages

Leyann Pena <Leyann.Pena@structuretone.com> Thu, Sep 3, 2026 at 8:25 AM
To: Ruslan Zhdamarov <ruslan@northernwolvesac.com>, Christino Ayala <christino@northernwolvesac.com>, Fatima Moutchou <fatima@northernwolvesac.com>, Andrei Kastanyan <andrei@northernwolvesac.com>, Alex Santos <alexsantos@northernwolvesac.com>
Cc: Mark Vetterlein <Mark.Vetterlein@structuretone.com>, Alan Riccardi <Alan.Riccardi@structuretone.com>, Peter Moloney <Peter.Moloney@structuretone.com>, James McMullin <James.McMullin@structuretone.com>

Christino

See attached SK for the piping corrections, when are we starting this work?

Leyann Pena
Superintendent

STO Building Group
330 West 34th Street | New York, NY

Leyann.Pena@structuretone.com

(m) +1 929.819.3961

www.STOBuildingGroup.com

20260902-B06902039-Mechanical_Issued for Bulletin 3_Piping Changes.pdf
1918K

Leyann Pena <Leyann.Pena@structuretone.com> Thu, Sep 3, 2026 at 9:02 AM
To: Ruslan Zhdamarov <ruslan@northernwolvesac.com>, Christino Ayala <christino@northernwolvesac.com>, Fatima Moutchou <fatima@northernwolvesac.com>, Andrei Kastanyan <andrei@northernwolvesac.com>, Alex Santos <alexsantos@northernwolvesac.com>
Cc: Mark Vetterlein <Mark.Vetterlein@structuretone.com>, Alan Riccardi <Alan.Riccardi@structuretone.com>, Peter Moloney <Peter.Moloney@structuretone.com>, James McMullin <James.McMullin@structuretone.com>

Please see attached email regarding direction on the insulation and finish grilles. Please review and advise if you have any questions

Leyann Pena
Superintendent

STO Building Group
330 West 34th Street | New York, NY

Leyann.Pena@structuretone.com

(m) +1 929.819.3961

Christino,

Please proceed with the change order work for both the corrective piping work on 29 and 31.. The chief engineer approved your shop drawings today and BXP agreed to price and proceed.. We are hope full we can be complete by the end of next week with this work.

For the piping hits at the permitter on all three floors 29, 30 and 31, BXP will drain down the entire perimeter hot water piping on Thur Sept 10th at 7am and will refill at 3pm Sat 12th.. We have to get everything complete in this frame, new valves , corrective piping ete..

Please get back to us if you have and questions.

Thansk

Jimmy McMullin
(C) 646.285.5656

From: Christino Ayala <christino@northernwolvesac.com>
Sent: Thursday, September 3, 2026 9:30 AM
To: Leyann Pena <Leyann.Pena@structuretone.com>
Cc: Ruslan Zhdamarov <ruslan@northernwolvesac.com>; Fatima Moutchou <fatima@northernwolvesac.com>; Andrei Kastanyan <andrei@northernwolvesac.com>; Alex Santos <alexsantos@northernwolvesac.com>; Mark Vetterlein <Mark.Vetterlein@structuretone.com>; Alan Riccardi <Alan.Riccardi@structuretone.com>; Peter Moloney <Peter.Moloney@structuretone.com>; James McMullin <James.McMullin@structuretone.com>
Subject: Re: Snowflake | Piping Changes

EXTERNAL EMAIL

[Quoted text hidden]

Gmail Ruslan Zhdamarov <ruslan@northernwolvesac.com>

Snowflake CO

Mark Vetterlein <Mark.Vetterlein@structuretone.com> Wed, Sep 9, 2026 at 3:33 PM
To: Leyann Pena <Leyann.Pena@structuretone.com>, Christino Ayala <christino@northernwolvesac.com>
Cc: James McMullin <James.McMullin@structuretone.com>, Alan Riccardi <Alan.Riccardi@structuretone.com>, Marc DeLuca <Marc.DeLuca@structuretone.com>, Andrei Kastanyan <andrei@northernwolvesac.com>, Fatima Moutchou <fatima@northernwolvesac.com>, Ruslan Zhdamarov <ruslan@northernwolvesac.com>, Alex Santos <alexsantos@northernwolvesac.com>, Kastriot Cikaqi <kastriot@northernwolvesac.com>, Leonid Leonidov <leonid@northernwolvesac.com>

You also need to include back up- mark up a plan and show what you're doing.

All of the hot water piping relocates scope across the 3 change orders is approved. We just need accurate pricing with back up attached to all of them to submit for signature

Mark Vetterlein
Project Manager
Structure Tone
Cell: 347-501-2058
mark.vetterlein@structuretone.com

From: Leyann Pena <Leyann.Pena@structuretone.com>
Sent: Wednesday, 09 September 2026 15:24:28
To: Christino Ayala <christino@northernwolvesac.com>
Cc: James McMullin <James.McMullin@structuretone.com>; Mark Vetterlein <Mark.Vetterlein@structuretone.com>; Alan Riccardi <Alan.Riccardi@structuretone.com>; Marc DeLuca <Marc.DeLuca@structuretone.com>; Andrei Kastanyan <andrei@northernwolvesac.com>; Fatima Moutchou <fatima@northernwolvesac.com>; Ruslan Zhdamarov <ruslan@northernwolvesac.com>; Alex Santos <alexsantos@northernwolvesac.com>; Kastriot Cikaqi <kastriot@northernwolvesac.com>; Leonid Leonidov <leonid@northernwolvesac.com>
Subject: RE: Snowflake CO

[Quoted text hidden]