Gmail

Ruslan Zhdamarov <ruslan@northernwolvesac.com>

Snowflake | Piping Changes

4 messages

Leyann Pena <Leyann.Pena@structuretone.com> Thu, Sep 3, 2026 at 8:25 AM
To: Ruslan Zhdamarov <ruslan@northernwolvesac.com>, Christino Ayala <christino@northernwolvesac.com>, Fatima Moutchou <fatima@northernwolvesac.com>, Andrei Kastanyan <andrei@northernwolvesac.com>, Alex Santos <alexsantos@northernwolvesac.com>
Cc: Mark Vetterlein <Mark.Vetterlein@structuretone.com>, Alan Riccardi <Alan.Riccardi@structuretone.com>, Peter Moloney <Peter.Moloney@structuretone.com>, James McMullin <James.McMullin@structuretone.com>

Christino

See attached SK for the piping corrections, when are we starting this work?

Leyann Pena
Superintendent

STO Building Group
330 West 34th Street | New York, NY

Leyann.Pena@structuretone.com

(m) +1 929.819.3961

www.STOBuildingGroup.com

20260902-B06902039-Mechanical_Issued for Bulletin 3_Piping Changes.pdf
1918K

Leyann Pena <Leyann.Pena@structuretone.com> Thu, Sep 3, 2026 at 9:02 AM
To: Ruslan Zhdamarov <ruslan@northernwolvesac.com>, Christino Ayala <christino@northernwolvesac.com>, Fatima Moutchou <fatima@northernwolvesac.com>, Andrei Kastanyan <andrei@northernwolvesac.com>, Alex Santos <alexsantos@northernwolvesac.com>
Cc: Mark Vetterlein <Mark.Vetterlein@structuretone.com>, Alan Riccardi <Alan.Riccardi@structuretone.com>, Peter Moloney <Peter.Moloney@structuretone.com>, James McMullin <James.McMullin@structuretone.com>

Please see attached email regarding direction on the insulation and finish grilles. Please review and advise if you have any questions

Leyann Pena
Superintendent

STO Building Group
330 West 34th Street | New York, NY

Leyann.Pena@structuretone.com

(m) +1 929.819.3961

www.STOBuildingGroup.com

[Quoted text hidden]

---------- Forwarded message ----------
From: Brandon Shafran <brandon.shafran@cmta.com>
To: Leyann Pena <Leyann.Pena@structuretone.com>, Michael Sisti <msisti@cmta.com>
Cc: Raquel Agudelo <ragudelo@cmta.com>, Winson Yu <wyu@cmta.com>, Vesta Caldwell <vcaldwell@bxp.com>, Joe Scarinci <jscarinci@mkda.com>, Alan Riccardi <Alan.Riccardi@structuretone.com>, "Christopher T. Jones" <ctjones@cmta.com>, James McMullin <James.McMullin@structuretone.com>, Mark Vetterlein <Mark.Vetterlein@structuretone.com>, Veronica Mueller <vmueller@cmta.com>
Bcc:
Date: Wed, 2 Sep 2026 21:46:17 +0000
Subject: RE: Snowflake above ceiling
EXTERNAL EMAIL

Hi Leyann,

You should receive the above ceiling punch tomorrow.

Please see comments in red as well as attached piping sketch.

1. The hot water lines to the building risers, on the 29th and 31st floor need to be re routed to connect to the same riser for supply and return. Please provide an updated SK for us to price and proceed. Hot water piping sketch is attached.
2. The insulation RFI- Please note AMA has provided a response on CMIC. However, the response was " All Ductwork to be acoustically lined. No external insulation permitted." STO is asking, since the Duct work is all installed, the open areas are acoustically lined as per design. But the duct in the offices above drop ceiling, will be wrapped as its installed already. External insulation wrap is permitted for low pressure ductwork above drop ceilings as long as acoustical lining requirements have been satisfied according to the specifications (15'-0" from VAV/FPB, etc).
3. On the return duct on each floor, the drawings call for a wire mesh screen. Can you confirm this the design intent, as these grilles will be installed in finished open areas or should we have finished grilles? Based on the punchlist conversation with JJ, there is a double wall return to the mechanical room. The return duct mains can be brought back flush to the wall and terminated with a wire mesh screen. A finished grille a the return main would limit the airflow too much. Return grilles shall be used where transfer ducts meet finished walls, as noted in the latest design and shop drawings.

Thanks,

Brandon Shafran

CMTA
A LEGENCE Company
Formerly AMA Group
New Branding, Same Trusted Partner

Brandon Shafran

Senior Project Engineer

d: 212.404.5827

c: 347.515.1074

Worldwide Plaza, 825 Eighth Avenue, FL18

New York, NY 10019

From: Leyann Pena <leyann.pena@structuretone.com>
Sent: Wednesday, September 2, 2026 3:24 PM
To: Michael Sisti <msisti@cmta.com>; Brandon Shafran <brandon.shafran@cmta.com>
Cc: Raquel Agudelo <ragudelo@cmta.com>; Winson Yu <wyu@cmta.com>; Vesta Caldwell <vcaldwell@bxp.com>; Joe Scarinci <jscarinci@mkda.com>; Alan Riccardi <Alan.Riccardi@structuretone.com>; Christopher T. Jones <ctjones@cmta.com>; James McMullin <James.McMullin@structuretone.com>; Mark Vetterlein <Mark.Vetterlein@structuretone.com>; Veronica Mueller <vmueller@cmta.com>
Subject: RE: Snowflake above ceiling

External

Hi all,

Following up on when are we able to receive the above ceiling report?

Also any comments on below?

Leyann Pena
Superintendent

STO Building Group
330 West 34th Street | New York, NY

Leyann.Pena@structuretone.com

(m) +1 929.819.3961

www.STOBuildingGroup.com

From: Michael Sisti <msisti@cmta.com>
Sent: Tuesday, September 1, 2026 11:44 AM
To: Brandon Shafran <brandon.shafran@cmta.com>
Cc: Raquel Agudelo <ragudelo@cmta.com>; Winson Yu <wyu@cmta.com>; Vesta Caldwell <vcaldwell@bxp.com>; Joe Scarinci <jscarinci@mkda.com>; Alan Riccardi <alan.riccardi@structuretone.com>; Christopher T. Jones <ctjones@cmta.com>; James McMullin <james.mcmullin@structuretone.com>; Leyann Pena <leyann.pena@structuretone.com>; Mark Vetterlein <mark.vetterlein@structuretone.com>; Veronica Mueller <vmueller@cmta.com>
Subject: Re: Snowflake above ceiling

EXTERNAL EMAIL

+Brandon Shafran

CMTA
A LEGENCE Company
Formerly AMA Group
New Branding, Same Trusted Partner

Michael Sisti

Project Engineer

d: 212.812.4119

Worldwide Plaza, 825 Eighth Avenue, FL18

New York, NY 10019

From: Leyann Pena <Leyann.Pena@structuretone.com>
Sent: Tuesday, September 1, 2026 10:54 AM
To: Veronica Mueller <vmueller@cmta.com>; Mark Vetterlein <Mark.Vetterlein@structuretone.com>; Christopher T. Jones <ctjones@cmta.com>; James McMullin <James.McMullin@structuretone.com>; Alan Riccardi <Alan.Riccardi@structuretone.com>
Cc: Michael Sisti <msisti@cmta.com>; Raquel Agudelo <ragudelo@cmta.com>; Winson Yu <wyu@cmta.com>; Vesta Caldwell <vcaldwell@bxp.com>; Joe Scarinci <jscarinci@mkda.com>
Subject: RE: Snowflake above ceiling

External

Morning team,

Reaching out on a couple of hot items that were discussed on this walkthrough and some other concerns that came up …

1. The hot water lines to the building risers, on the 29th and 31st floor need to be re routed to connect to the same riser for supply and return. Please provide an updated SK for us to price and proceed.
2. The insulation RFI- Please note AMA has provided a response on CMIC. However, the response was " All Ductwork to be acoustically lined. No external insulation permitted." STO is asking, since the Duct work is all installed, the open areas are acoustically lined as per design. But the duct in the offices above drop ceiling, will be wrapped as its installed already.
3. On the return duct on each floor, the drawings call for a wire mesh screen. Can you confirm this the design intent, as these grilles will be installed in finished open areas or should we have finished grilles?

Leyann Pena
Superintendent

STO Building Group
330 West 34th Street | New York, NY

Leyann.Pena@structuretone.com

(m) +1 929.819.3961

www.STOBuildingGroup.com

From: Leyann Pena <Leyann.Pena@structuretone.com>
Sent: Monday, August 24, 2026 11:28 AM
To: Veronica Mueller <vmueller@cmta.com>; Mark Vetterlein <Mark.Vetterlein@structuretone.com>; Christopher T. Jones <ctjones@cmta.com>; James McMullin <James.McMullin@structuretone.com>; Alan Riccardi <Alan.Riccardi@Structuretone.com>
Cc: Michael Sisti <msisti@cmta.com>; Raquel Agudelo <ragudelo@cmta.com>; Winson Yu <wyu@cmta.com>
Subject: Re: Snowflake above ceiling

Great I will issue an invite

Leyann Pena
Superintendent

STO Building Group
330 West 34th Street | New York, NY

Leyann.Pena@structuretone.com

(m) +1 929.819.3961

www.STOBuildingGroup.com

From: Veronica Mueller <vmueller@cmta.com>
Sent: Monday, August 24, 2026 10:56 AM
To: Leyann Pena <Leyann.Pena@structuretone.com>; Mark Vetterlein <Mark.Vetterlein@structuretone.com>; Christopher T. Jones <ctjones@cmta.com>; James McMullin <James.McMullin@structuretone.com>; Alan Riccardi <Alan.Riccardi@Structuretone.com>
Cc: Michael Sisti <msisti@cmta.com>; Raquel Agudelo <ragudelo@cmta.com>; Winson Yu <wyu@cmta.com>
Subject: RE: Snowflake above ceiling

EXTERNAL EMAIL

Good morning Leyann – Yes, the team can come this Thursday at 10am.

Thanks,

CMTA
A LEGENCE Company
Formerly AMA Group
New Branding, Same Trusted Partner

Veronica Mueller
Associate
d: 212.404.5842
c: 609.680.0292
Worldwide Plaza, 825 Eighth Avenue, FL18
New York, NY 10019

From: Leyann Pena <Leyann.Pena@structuretone.com>
Sent: Monday, August 24, 2026 9:42 AM
To: Veronica Mueller <vmueller@cmta.com>; Mark Vetterlein <Mark.Vetterlein@structuretone.com>; Christopher T. Jones <ctjones@cmta.com>; James McMullin <James.McMullin@structuretone.com>; Alan Riccardi <Alan.Riccardi@Structuretone.com>
Subject: Re: Snowflake above ceiling

External

Morning Veronica

Can you come this Thursday?

Leyann Pena
Superintendent

STO Building Group
330 West 34th Street | New York, NY

Leyann.Pena@structuretone.com

(m) +1 929.819.3961

www.STOBuildingGroup.com

From: Veronica Mueller <vmueller@cmta.com>
Sent: Friday, August 21, 2026 9:43 AM
To: Mark Vetterlein <Mark.Vetterlein@structuretone.com>; Christopher T. Jones <ctjones@cmta.com>; James McMullin <James.McMullin@structuretone.com>; Alan Riccardi <Alan.Riccardi@Structuretone.com>; Leyann Pena <Leyann.Pena@structuretone.com>
Subject: RE: Snowflake above ceiling

EXTERNAL EMAIL

Yes, shouldn't be an issue. I'll coordinate with the team. Is there a preferred day next week?

Thanks,



Veronica Mueller

Associate

d: 212.404.5842

c: 609.680.0292

Worldwide Plaza, 825 Eighth Avenue, FL18

New York, NY 10019

From: Mark Vetterlein <Mark.Vetterlein@structuretone.com>
Sent: Friday, August 21, 2026 9:02 AM
To: Veronica Mueller <vmueller@cmta.com>; Christopher T. Jones <cjones@amapc.com>; James McMullin <James.McMullin@structuretone.com>; Alan Riccardi <Alan.Riccardi@Structuretone.com>; Leyann Pena <Leyann.Pena@structuretone.com>
Subject: Snowflake above ceiling

External

Veronica - would you and your team be able to walk a progress above ceiling inspection next week? We'd like your eyes on our mechanical installation specifically

Mark Vetterlein

Project Manager

Structure Tone

Cell: 347-501-2058

mark.vetterlein@structuretone.com

Report suspicious emails using 'Report Phish' or forward to suspect-email@wearelegence.com

Report suspicious emails using 'Report Phish' or forward to suspect-email@wearelegence.com

Report suspicious emails using 'Report Phish' or forward to suspect-email@wearelegence.com

Report suspicious emails using 'Report Phish' or forward to suspect-email@wearelegence.com

2 attachments

20260902-B06902039-Mechanical_Issued for Bulletin 3_Piping Changes.pdf
1918K

RE: Snowflake above ceiling.eml
2692K

Christino Ayala <christino@northernwolvesac.com> Thu, Sep 3, 2026 at 9:30 AM
To: Leyann Pena <Leyann.Pena@structuretone.com>
Cc: Ruslan Zhdamarov <ruslan@northernwolvesac.com>, Fatima Moutchou <fatima@northernwolvesac.com>, Andrei Kastanyan <andrei@northernwolvesac.com>, Alex Santos <alexsantos@northernwolvesac.com>, Mark Vetterlein <Mark.Vetterlein@structuretone.com>, Alan Riccardi <Alan.Riccardi@structuretone.com>, Peter Moloney <Peter.Moloney@structuretone.com>, James McMullin <James.McMullin@structuretone.com>

Leyann,

We will be providing our CO for this work by EOD tomorrow. James and I spoke with engineer JJ yesterday and he stated that this work will have to be done next weekend.
[Quoted text hidden]
--
PLEASE NOTE OUR NEW OFFICE ADDRESS:
55 9TH STREET, UNIT 55A-2, BROOKLYN, NY, 11215
PLEASE USE NEW ADDRESS FOR ALL DOCUMENTS, INVOICING, MAILING AND SHIPPING PURPOSES. THANK YOU ALL!

Regards,

Christino L. Ayala
christino@northernwolvesac.com
+1 929 737 2833

NORTHERN WOLVES
AIR CONDITIONING

James McMullin <James.McMullin@structuretone.com> Thu, Sep 3, 2026 at 2:51 PM
To: Christino Ayala <christino@northernwolvesac.com>, Leyann Pena <Leyann.Pena@structuretone.com>
Cc: Ruslan Zhdamarov <ruslan@northernwolvesac.com>, Fatima Moutchou <fatima@northernwolvesac.com>, Andrei Kastanyan <andrei@northernwolvesac.com>, Alex Santos <alexsantos@northernwolvesac.com>, Mark Vetterlein <Mark.Vetterlein@structuretone.com>, Alan Riccardi <Alan.Riccardi@structuretone.com>, Peter Moloney <Peter.Moloney@structuretone.com>

Christino,

Please proceed with the change order work for both the corrective piping work on 29 and 31.. The chief engineer approved your shop drawings today and BXP agreed to price and proceed.. We are hope full we can be complete by the end of next week with this work.

For the piping hits at the permitter on all three floors 29, 30 and 31, BXP will drain down the entire perimeter hot water piping on Thur Sept 10th at 7am and will refill at 3pm Sat 12th.. We have to get everything complete in this frame, new valves , corrective piping ete..

Please get back to us if you have and questions.

Thansk

Jimmy McMullin
(C) 646.285.5656

From: Christino Ayala <christino@northernwolvesac.com>
Sent: Thursday, September 3, 2026 9:30 AM
To: Leyann Pena <Leyann.Pena@structuretone.com>
Cc: Ruslan Zhdamarov <ruslan@northernwolvesac.com>; Fatima Moutchou <fatima@northernwolvesac.com>; Andrei Kastanyan <andrei@northernwolvesac.com>; Alex Santos <alexsantos@northernwolvesac.com>; Mark Vetterlein <Mark.Vetterlein@structuretone.com>; Alan Riccardi <Alan.Riccardi@structuretone.com>; Peter Moloney <Peter.Moloney@structuretone.com>; James McMullin <James.McMullin@structuretone.com>
Subject: Re: Snowflake | Piping Changes

EXTERNAL EMAIL

[Quoted text hidden]