NORTHERN WOLVES
AIR CONDITIONING

CHANGE ORDER

PROPOSED

No. 002 Date 10/12/2026

PROJECT

PROJECT
Seafarers International 18 Vesey Street

ORIGINAL CONTRACT / REF.
30-26004

CUSTOMER
KBD Group

ADDRESS
18 Vesey Street, New York, NY 10007

CONTACT
Peter Sawiris

PHONE
—

CHANGE

REASON FOR CHANGE
Scope Addition

PRIORITY
Critical

STATUS
Proposed

DESCRIPTION OF PROPOSED CHANGE
ADDITIONAL WORK AS PER REVISION 2 OF SHOP DRAWINGS dated 9/17/2026 (Submittal #21.2).

FURNISH & INSTALL 1" Schedule 40 Carbon Steel Pipe – Fuel Oil Supply
FURNISH & INSTALL 1-1/2" Schedule 40 Carbon Steel Pipe – Fuel Oil Return
FURNISH & INSTALL 2" Schedule 40 Carbon Steel Pipe – Fuel Oil Fill
FURNISH & INSTALL 6" Schedule 10 Carbon Steel Pipe – Containment
FURNISH & INSTALL ASSOCIATED FITTINGS, SUPPORTS AND HANGERS

IMPACT ON EXISTING WORK
No impact on existing work.

PARTS & MATERIALS

Item	Qty	Unit cost	Amount
Carbon Steel Pipe	1	$8,875.00	$8,875.00

LABOR

Technician / trade	Hours	Rate	Amount
Mechanic - Straight Time	288	$125.00	$36,000.00
Welder - Straight Time	104	$150.00	$15,600.00

COST SUMMARY

Materials	**$8,875.00**
Labor	**$51,600.00**
Subcontractors	**$0.00**
TOTAL	**$60,475.00**

APPROVAL & SIGNATURES

REQUESTED BY
Alikhan

APPROVED BY
—

NORTHERN WOLVES:

CUSTOMER: