



2 Preston Court, Brooklyn, NY, 11234

Email: Patsy@bhvac.com / Moshe@bhvac.com

Change Order

Job Name	7 Time Square	Job #	
CO #	1.00	Change Order Date	08/13/2026
To	Northern Wolves	From	Alecia Linton
Attention	Christina Ayala	Document Ref	Bulletin #3 08/10/2026
Phone	929-737-2833	Schedule Impact	
Email	christino@northernwolvesac.com	Topic	Bulletin # 3

Scope Of Work/Description:


Add

- Fabricate and Install New Ductwork per Bulletin #3 dated 08/10/2026
- Demolish Ductwork per Bulletin #3 dated 08/10/2026

Labor : - \$21,300.00


Material: - \$15,150.00

Demolition: \$4,500.00 – 2 guy -2 days




Demo existing duct.
Fabricate and install per
bulletin#3


Demo existing duct, fabricate and
install new ductwork also fabricate
new transfer duct per bulletin#3




Fabricate and
install transfer duct



Fabricate and install
transfer ducts



Uninstall Transfer
duct and reinstall at
this location



Your acceptance of this change order shall constitute a modification to our Agreement and will be performed subject to all the same terms and conditions in our initial Agreement. The adjustment, if any, to this Agreement shall constitute a full and final settlement of any and all claims arising out of or related to the change set forth herein, including claims for impact and delay costs.

Change Order Amount: \$40,950.00


Ruslan Zhdamarov
Customer's Signature/Print Name

President
Title

8/31/2026
Date