



Northern Wolves AC
55 9th St, 55-A2
Brooklyn, New York 11215
P: (347) 463-9248

Project: 11010174 - Snowflake Fitout - 7 Times Square 29-31st Floor
7 Times Square
New York, New York 10036

CHANGE EVENT #COP-SF-05 - BULLETIN 3 REVISION

Origin:

Date Created:8/17/2026

Status:Open

Type:Owner Change

Description:DEMOLISH AND REMOVE OF ALL EXISITNG DUCTWORK, INCLUDING HAUL AWY, DISPOSAL AND CLEANING UP THE AREA AS DIRECTED BY REVISED DESIGN DOCUMENTS.
RELOCATE EXISTING DUCTWORK, F&I NEW DUCTWORK AND TRANSFER DUCTS, INCLUDING INSULATION AND ACCESSORIES.
FURNISH AND INSTALL NEW AIR OUTLETS AS PER BULLETIN 3 REVISION.
PROVIDE SHOP DRAWINGS FOR REVISED DESIGN.

Created By:

Scope:

Change Reason:

Leonid Leonidov

Out of Scope

Design Development

Attachments:

CHANGE EVENT LINE ITEMS

		Cost			
Budget Code	Vendor / Contract	ROM	RFQ	Commit.	Budget Mod.
Description: LABOR FOR DEMOLITION WORK (40 M/HRS @ \$125.00 PER M/HR)		\$5,000.00			
Description: FABRICATED DUCTWORK		\$18,180.00			
Description: LABOR FOR RELOCATION AND INSTALLATION NEW DUCTWORK (280 M/HRS @ \$125.00 PER M/HR)		\$35,000.00			
Description: COSTS OF AIR OUTLETS		\$3,600.00			
Description: LABOR FOR INSTALLATION OF AIR OUTLETS (16 M/HRS @ \$125.00 PER M/HR)		\$2,000.00			
		\$3,000.00			

		Cost			
Budget Code	Vendor / Contract	ROM	RFQ	Commit.	Budget Mod.
Description: DRAFTING FEES					
Grand Totals		\$66,780.00	\$0.00	\$0.00	\$0.00